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B l WORK ASSIGNMENT INFORMATION
o Pro_|ect Name 'LIBBY ABESTOSRI
"RI u_»EPA"cOmract No.: 68-W5-0022
C;c)rﬁréc.tor:: - CDM FEDERAL Contractor Control No.:
2; DESCRIPTION OF ACTION:
New Work » _ Work Assignment — Technical Direction®
Assignment - Amendment Memorandum

Details on scope, budget or
schedule

Minor shift within SOW (no
change in $/LOE)

Change in WAM

or revise Expenditure

[} Rev1se EL after’

invoice

3. BUDGET INFORMATION -- * FEES INCLUDED

Fundmg category

Action Code

Completlon Form WA _X Term Form WA

Approved Work Plan Budget :

Expenditure lelt EL)

Total Fundmg Received (§)° | LOE (Term WA only) LOE (Term WA only)
Current $250,000 013 2913
This Action $275,000 60
Total :$525,000 2,973

4."WA COMPLETION DATE

5 EPA COMMENTS

THIS WAF APPROVES WORK PLAN REVISION ONE DATED 6/04/0
THIS WAF ADDS INCREMENTAL FUNDING: DCN: LPV106 02 T 08LOP-50102D OSBCCOO4 $275 000.00
THIS WAF INCREASES EXPENDITURE LIMITS. :

- 6. APPROVALS (Signatures)

Contractor Site Manager/Date

Contractor 'Ré'gional Manager/Date

[} Approved As Submitted
'] Approved With Changes
‘] " Not Approved

Anderson Hamp, Jr.

2. WAM

3.EPACO




WA #:__ 116-RIRI-08BC WP REVISION#: WP DATE:

TECHNICAL REVIEW
(R8 RAC CONTRACT)

DESCRIPTION

TOTAL ESTIMATE S o7 | 2470 357,453
P3 |o 4 -4 TOTAL LABOR COSTS 10195 7,415
P2 |0 0 0 TRAVEL COSTS 0 0 0
Pl |80 |56 |24 OTHER DIRECT COSTS 0 0 0
T3 0 0 COMPUTER COSTS 19 0 19
v 0 0 EQUIPMENT COSTS : 0 0
T 0 0 PLI PREMIUM 1172 1,172
Total | 140 |60 | 80 SUBCONTRACT POOL 575000 245000 330,000
($246,328) % (8338 )+

WAM Review, Comments and Recommendations:

WAM did not estimate PLI in original IGCE. Contractor’s estimate is acceptable. In original IGCE WAM
included several scenerios. After fact finding meeting it was determined to cost out just the Libby Aerial
photography for the 40 square miles and the remaining 152 miles. But the cost to purchase the remaining
photographs will be determined at a later date. Therefore the amount of $246,328 should be used instead of
the cumulative total of $575,000 for subcontract pool. Therefore contractor and WAM'’s estimate are only

%$8,762 different. The difference being in the additional hours the WAM added for the procurement of this
service that will not be needed per the contractor’s estimate. Therefore this estimate is acceptable.

Qb9 HheQ) Crnshonm

Project Officer Comments and Recomiendations:

Concur with WAM.

QM (Q\lm\ﬂ)a



-
US Environmental Protection Agency 1. Name of Originator 2. Date of Requisition
Washington, DC 20460 Mike Zimmerman 05/14/2002
9 3 Procurement 3. Mail Code . Telephone Number 5. Date ltem Required
e Request/Order |sEPrRER 303-312-6828 05/14/2002
PR ID #

PROMZIN-5A5PYC

6. Signature of Ongmator

Qo Dot e,

999 18th St., Suite 500

Custodial Area: Denver , CO 80202-2466

[PoD# 7. Recommended Procurement Methgd
[X] Competitive [ Other than full and open competition O sole source small purchase
8. Deliver To (Project Manager) 9. Address 10. Mail Code |11. Telephone Number
Jim Christensen, RPM USEPA Region 8 8EPR-SR 303-312-6748

12. Suggested Source (Name, Address, Zip Code, Phone/Contact)
Camp, Dresser, and McKee, Environmental Consultants

ATTN: Linda Brown

1331 17th Street, Suite 1050

Denver, CO 80202

13. Amount of money

14. For Small Purchases Only: Contracting Office is
committed is:

uthorized to exceed the amount shown in Block 26 by 10% or

[ increase [ Decrease $100, Whichever is less.

O ves No
[X] Original  [[] Cancellation
Phone: 303-295-1237 FAX: 303-295-1895
15. Approvals
. Branch/Qffi %% ) Date . Property Management Office Designee Date
Ib. Division/Office Date le. Other (Specify) Date
Funds listed in Block 26 and Block 14 (If any) are Date f. Other (Specify) Date
vallable and reserved. (Signature of Centifying Official)
16. Date of OrdW 17, Order Number

18. Contract Number (if any)

19. Discount Terms’ .
68-W5-0022

20. FOB Point

F1. Delivery ta FOB Point by On or befare (Daie)

22. Person Taking Order/Quote and Phone No.

23. Contractor (Name, Address, ZIP Code)

4. Type of Order

Reference youi' quote
a. Purchase : : s

Please furnish the above on the terms specified on both’ sndes of this order and
on the attached sheets, if any, including delivery as indicated.

Delivery provisions on the Toverse are deleted The deltvery order lS
subject to the terms and conditions of the contract.

[0 Oral 3 Written ‘

l'_"l Conf rmmg

EPA Form 1900-8 Previous editions are obsolete. (E~Forms 4.4)

Control Number: PROMZIN-5A5PYC



' 4
25. Schedule
Item Quantity Estimated Quantity
Number Supplies or Services Ordered Unit Unit Price Price Amount Accepted
(@) (b) © () (e) @ (h)
1 RIFS - Aerial Survey Work for Libby Asbestos Site, 1 job 275,000 $275,000.00
Libby, Montana
Total $ $275,000.00
26. Financial Data
Document Program
Control Budget/FYs | Appropriation Budget Resuits Object Amount Site/Project Cost SFO
Line Number (Max 4) Code Org/Code Code Class (Dollars & Cents) (Max 8) Org/Code (Max
(Max 6) {Max 6) (Max 7) (Max 9) (Max 4) (Max 7) 2)
1L 0\/ 02 T QWLEP | 5810500 25.05 $275,000.00 OSBCCOOq- €001 22
2
3
4
27. United States of America By (Signature) 28. Typed Name and Titl ﬁgontractmg Ofﬁcer . ; ' .
(A
gNTE
-; nﬂﬁ
\
N —
C@g{ne V

Requester Comments:

Initiate aerial survey for Libby Asbestos Site and the surrounding area, Libby, Montana.

Approver Comments:

Funding Comments:

Service Center Manager Comments:
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y AGTION: R SCREEN: REQL USERID: RRFI 05/17/02  01:59:55 PM
¥%%* REQUISITION ACCOUNTING LINE INQUIRY TABLE ***
KEY IS TRANS CODE, REQ NO, LINE NO

TRANS CODE: RQ REQ NO: 028ALPV106
01- LINE NO: 001 BFY: 2002 APPR: T RPIO: 08
BUDGET ORG: 8ALOP PE: 50102D - LINE AMT: 275,000.00
COST ORG: €001 SITE/PROJ: 08BCCO04 CLOSED AMT: 0.00
BOC: 2505 RPTG CATG: OBLG AMT: : 0.00
LAST CHG STATUS: DESCRIPTION: RAC/AERIAL SURVEYS
02- LINE NO: BFY: APPR: RPIO:
BUDGET ORG: PE: LINE AMT:
COST ORG: SITE/PROJ: CLOSED AMT:
BOC: RPTG CATG: OBLG AMT:
LAST CHG STATUS: DESCRIPTION:
03- LINE NO: BFY: APPR: RPIO:
BUDGET ORG: PE: LINE AMT:
COST ORG: SITE/PROJ: CLOSED AMT:
BOC: RPTG CATG: OBLG AMT:
LAST CHG STATUS: DESCRIPTION:

02-*L009 HEADER CHANGE




